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October 3 l, 2014

Ms. Chris Jump
U.S. Environmental Protection Agency
Region Vll
901 North 5th Street
Kansas City, Kansas 66101

RE: Third Quarter 2014 Progress Report
Clean Harbors Kansas, LLC
2549 New York Street, Wichita, Kansas
EPA ldentification No: KSD007246846

Dear Ms. Jump;

As required by the Clean Harbors Kansas, LLC HSWA, Part ll RCRA Permit,
Conditions 1ll.S.l. - 6., Clean Harbors Kansas, LLC (Clean Harbors) is providing this
quarterly summary protress report covering activities that occurred during the Third
Quarter 2014. The activities summarized in this report have been conducted pursuant
to the corrective action provisions of Permit Condition lll. This progress report
contains information to comply with following permit conditions:

lll.S.l. A description of all work completed during Third Quarter 2014.
lll.S.2. A summary of all findings, including summaries of laboratory data.
lll.S.3. A summary of all problems or potential problems encountered during the
reportint period.
lll.S.4. Deviations from the approved work plan(s), SAP's.
lll.S.5. Projected work for the Fourth Quarter 2014 and,
lll.5.6. Any instances of noncompliance with the Part ll Permit nor otherwise required
to be reported pursuant to Part ll Permit Conditions ll.E.ll and ll.E.l6.

lll.S. I During the Third Quarter 2014 the following work was completed at the Clean
Harbors Kansas Facility.

Clean Harbors submitted a response to atency comments on the IRM workplan
on July 2,2014. Workplan approval was received from the EPA on July 3 I , 20 14.

Clean Harbors submitted an addendum to the Quality Assurance Project Plan
(QAPP) on July 8,2014. This addendum was approved by EPA on July I 20 14. A
second QAPP addendum was submitted on )uly 2l and approved on August 19,
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2014. Both of these amendments were submitted to include the QAPPs of
laboratories that were not included in the original QAPP submittal.

The DRAFT Phase lV RCRA Facility lnvestigation Report was submitted to EPA

and KDHE for review on August I 5, 2014.

Clean Harbors submitted a semi-annual groundwater monitoring rePort
documenting the results of the April 2014 groundwater samplint event in

September 2014. Clean Harbors requested and was granted permission to
suspend groundwater monitoring activities at the Site until the IRM activities are

completed (expected late 2014).

Excavation of the Phase I areas described in the lRM work plan was completed

during the third quafter. Excavation of Phase ll areas was initiated in late

September. Confirmation sampling results from excavations completed during

the third quarter were transmitted to EPA via email throughout the quarter.

Final Rinsate data for Buildings B, D and the Processing Area were transmitted
to EPA and KDHE during the third quafter.

An asbestos survey for Buildings B, D and the Processing Area was completed to
satisry KDHE demolition requirements. This survey identified limited areas with
asbestos containing materials. These materials were subsequently removed by a

licensed asbestos abatement contractor.

lll.S.2. A summary of all findings, including summaries of laboratory data.

Confirmatory soil sample results have been transmitted to EPA for review
throughout the quarter. The dimensions of the Phase I excavations closely

resembled those depicted in the IRM work plan with the exception of Building J.

The building J excavation included the maiority of the floor of the building to a

depth of l2 feet bgs. Soil containing concentrations of COCs exceeding lAOs
was left in place in portions of Building J and the west of Building I excavation.

This material could not be safely excavated due to the overlying building

foundation.

Rinsate data for Buildings B, D and the Processing Area were submitted to EPA

and KDHE for review through the quarter. Rinsate submittals were discussed

with EPA and KDHE on a conference call on August 19,2014.
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lll.S.3. A summary of all problems or potential problems encountered during the
reportint period.

At the conclusion of Phase l, the project experienced an approximately two
week delay due to the availability of trucks to transpoft excavated soil. No
other problems were encountered.

lll.S.4. Deviations from the approved work plan(s), SAP's

Excavation of all soil with COC concentrations exceeding lAOs was not possible
in the west of Building I excavation due to proximity to the building footer.

lll.S.5. Proiected Work for the Third Quarter 2014:

Decontamination of Building C will be performed during the fourth quarter.
Demolition of Buildings B, C, D and the process area will be completed. All IRM
activities are expected to be completed during the fourth quafter.

Confirmatory soil sampling results will continue to be forwarded to EPA for
review as soon as possible once the excavations are completed.

lll.5.6. Any instances of noncompliance with the Part ll Permit not otherwise required
to be reported pursuant to Part ll Permit Conditions ll.E.ll and ll.E.l6.

No instances of non-compliance were reported or encountered during the
reportint period.

Please do not hesitate to contact me with any questions regarding this report. I can be
reached at 5 I 0-777 - I 864 (e-mail: mstephenson@cameron-cole.com).

Sincerely,

Mike Stephenson
Principal Scientist

John Coo( KDHE
Akhter Hossain, KDHE
Mustafa Kamal, KDHE

John Martin, Clean Harbors Kansas, LLC
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Martin Smith, Clean Harbors
Lon Stewart, Clean Harbors
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